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MONTGOMERY HOUSING DEJg;OPMENT '
, date: 5/88
Location: Montgomery Township, New Jersey (Somerset County)
Ranking 350 State Lead/Fund Lead
Description:

The Montgomery Township Housing Development, comprised of 71
homes is located in the vicinity of Sycamore Lane, Montgomery
Township, Somerset County, New Jersey. Well samples collected
by the New Jersey Department of Environmental Protection (NJDEP)
from private potable wells in the development revealed TCE
concentrations up to 500 ppb. In March 1985, the Elizabethtown
Water Company extended a water main to which 29 of the homes
were connected. Sampling of the wells of the remaining 42
homes showed elevated concentrations of volatile organics in 30
of them. A remedial investigation was completed in Sept. 1988.
An operable unit Record of Decision was signed in Sept. 1987
which provides for the extension of a water line and hook-ups
to the remaining MTHD residences. A probable source of con-

tamination has been determined based on results of the remedxal_

investigation.

Special Issues:

® None to date

Removal Action Status:

° Sampling of private wells was initiated in October 1984 to
determine if emergency action is needed. Since none exceeded the
10 day SNARL for TCE, no removal action was initiated.

- ° A two-phase field investigation was completed in September 1987.

° An operable unit Record of Decision which addressed the provision
of an alternate water supply to MTHD residents was signed in
September 1987. The action will be performed under the removal
program.. It will include the hook-up of residences to the exist-
ing water line and the extension of an additional main for those
residences not serviceable by the existing line.

Remedial Action Status:

© ° Remedial Action Master Plan (RAMP) was initiated on June 10, 1987

A draft was submitted 1in September 1983, Comments were received
by the State in January 1984. A final RAMP was submitted on

April 23, '1984.

° A joint contract encompassing both the Montgomery Township Housin
Development (MTHD) and Rocky Hill Mun1c1pal Wellfield RI/FS was
awarded to Woodward Clyde Consultants in August 1985." Work Plan
documents have been completed, remedial investigation activities
have been initiated and are ongoing. The installation of 26
groundwater monitoring wells has been completed.
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MONTGOMERY HOUSING DEVELOPMENT

date: 5/88
Remedial Action Status (cont'd):

° An operable unit feasibility study, which evaluated an alternative
water supply for affected residences, was completed in July 1987.
A public meeting was held on July 29, 1987 to discuss its results.

° An operable unit Record of Decision (ROD) was signed in September
1987 that selected an extension at the existing water line to
serve the affected potable wells. All residents remaining
on private wells will be connected, and private wells will be
sealed.

Enforcement Status:

° Through information gathered during the Remedial InveStigation

(R1) and Feasibility Study (FS), one potentially responsible
party (PRP) has been identified.

° EPA and the New Jersey Department of Envirommental Protection
(NJDEP) met with the PRP on 3/21/88 to discuss the RI/FS

° The NJDEP is in the process of gathering additional information
from several parties in order to det
PRPs.

ermine whether they may be
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